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November 2, 2017 

Via UPS 

Illinois Health Facilities Planning Board 
525 W. Jefferson, Second Floor 
Springfield, Illinois 62761 
Attn: Courtney Avery 

Re: 	Annual Progress Report for U.S. Renal Care Hickory Hills Dialysis (Project 16-026) 

Dear Ms. Avery: 

In accordance with the Illinois Health Facilities Planning Act, 20 ILCS 3960, and the Illinois 
Health Facilities and Services Review Board's (the "Board's") Planning Procedural Rules, 77 III. 
Adm. Code 1130, USRC Hickory Hills, LLC d/b/a U.S. Renal Care Hickory Hills Dialysis (the 
"Facility") respectfully submits this Annual Progress Report for the above-referenced project (the 
"Project"). 

1. Current Status of the Project 

The Facility has completed approximately 100% of the construction of the Project. 

2. 	Costs Facility Has Expended to Date 

Through August 31, 2017, the Facility has financially committed itself to expend more 
than 33% of the total project cost, through signed contracts and other legal means, and has 
expended approximately $2,364,691.16 toward the approved Project. See Table 1. 

Please do not hesitate to contact me at 870-336-4022, if you have any questions or 
require additional information. 

Sincerely, 

Enclosures 

9824-9472-6608.1 
2905 Longview Drive • Jonesboro, AR 72401 • Phone: 870.931.5400 • Facsimile: 214.736.2620 



Table 1 

U.S. Renal Care Hickory Hills (Project 16-026) 

Annual Progress Report— Project Costs 

PROJECT COSTS EXPENDED TO DATE 

Use of Funds Expended Permit Difference 

Preplanning Costs o 

Site Survey and Soil Investigation N/A 

Site Preparation (Included in new Demo 
construction contract.) o 

Off Site Work N/A 

New Construction Contracts $1,128,858.00 

Modernization Contracts 0 

Contingencies $90,961.00 

Architectural/ Engineering Fees $62,478.41 

Consulting and Other Fees $68,000.00 

Movable or Other Equipment (not in 
construction contracts) - $500,000.00 

Bond Issuance Expense (project related) N/A 

Net Interest Expense During Construction 
(project related) 0 

Fair Market Value of Leased Space or 
Equipment $514,393.75 

Other Costs To Be Capitalized o 

Acquisition of Building or Other Property 
(excluding land) N/A 

Total $2,364,691.16 

Source of Funds 

Cash and Securities $1,850,297.41 

Lease (fair market value) $514,393.75 

Total $2,364,691.16 
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